

BUSA 597 – Project Management Study

Fall 2023

INSTRUCTOR INFORMATION

Instructor: Office Location: Office Hours: Office Phone: Office Fax: University Email Address: Preferred Form of Communication: Communication Response Time: Son Bui Zoom ID:2395126950 Pass: busa or DAL 2060 11:00 am – 1:00 pm Wed and Thu 903-886-5692 903-886-5693 <u>son.bui@tamuc.edu</u> email within 24 hours

COURSE INFORMATION

ISBN: 978-1935589679 – A Guide to the Project Management Body of Knowledge: PMBOK Guide (5th Edition).

Access to Microsoft Project 2016. Instructions to access to Microsoft Project 2016 can be found in D2L.

Course Description

Project Management is the discipline of defining and managing the vision, tasks, and resources required to complete a project. This course covers management techniques to plan, execute and control software development projects. It will provide and introduction to the project management knowledge areas of scope, resource management (time, money, and people), quality control, risk, and communications as well as software specific areas such as estimation and metrics.

Student Learning Outcomes

Upon successful completion of the course, student should be able to:

- 1. Demonstrate knowledge of key project management success factors.
- 2. Demonstrate knowledge of the project life cycle.
- 3. Apply project management concepts by working on a project as a project manager.

COURSE REQUIREMENTS

Minimal Technical Skills Needed

This is a capstone class to complete the degree. Students should have data analytic skills (data mining, time series analysis, regression analysis etc.) and research skills (data collection, survey design etc.).

Instructional Methods

Each week learning materials are opened on Monday at 12:00 am in D2L. Online discussion will be conducted based on class schedule. Recorded video will be provided for students who can't attend the online discussion. Questions can be asked via email or during online discussion.

Student Responsibilities/Tips for Success in the Course

- 1. Students are expected to:
 - a. Read text assignments as scheduled
 - b. Watch tutorial videos as scheduled
 - c. Attend online discussions or watch recorded videos as scheduled
 - d. Collaborate with teammate to finish a group project by the end of semester. Submit your group project in each phrase in the appropriate D2L assignment submission folder.
- 2. This syllabus is tentative for the semester. Certain topics maybe stressed more or less than indicated in schedule. Depend on class progress, certain topics may be omitted or added.

3. Feedback for each project phrase will be given the next week after its due date. It is highly recommended for all teammates to meet me individually to ask questions.

4. Feel free to ask questions through email or during online discussion. I am accessible 24/7 through these channels even during weekends or holidays. You can ask any questions related to course topics, group projects, and exams and I try to answer them within few hours (maximum 24 hours). In online discussion, you can also try to

answer others' questions. But you are expected to maintain etiquette and decency in your responses.

- 5. Behavior: "All students enrolled at the University shall follow the tenets of common decency and acceptable behavior conducive to a positive learning environment." (See Student's Guide Book). During your collaboration with me and your fellow students online or in class, professionalism and respect will be expected. I encourage you to assist one another, but always respect one another's opinion and communicate professionally with each other and with me.
- 6. Any form of cheating copying, sharing files, submitting the work of another as your own is not permitted. Students who participate (as givers/receivers) in any form of cheating will fail the course.
- 7. Attendance Policy: regular attendance will be taken. There is no penalty for absence but opportunity for any grace points based on class participation will lost if there is too much absence. You are yourself responsible for getting class notes from friends for missed classes due to unavoidable circumstances. However, exams have corresponding due dates which will not be extended for your personal excuses.

GRADING

Final grades in this course will be based on the following scale:

- A = 90%-100%
- B = 80%-89%
- C = 70%-79%
- D = 60%-69%
- F = 59% or Below

Assignments/Projects	Percentage
Group Project	60%
Midterm Exam	20%
Final Exam	20%

Assessments

Exams: There will be 2 exams during the semester. The exams will be counted as 40% of your final grade. **These exams will be open-book**, **open-note**, **and open-internet**.

However, they are not open-neighbor, and you can't discuss with your friends including people who are and aren't taking the class. <u>No late exams will be accepted.</u>

<u>Group Project:</u> You're required to design, implement, and complete a group project in this class. The project can be any business analytic project that you are interested in, but you must make sure that you are able to complete the project with your knowledge and available resources before this semester ends. For instance, if you want to understand what factors lead to individual mobile coupon adoption, you can do so as long as you can provide final results by the end of this semester. On the other hand, if you are interested in understanding the impact of different IT announcements to stock market, but don't have enough data to analyze by the end of this semester, then you should not consider this as the project for this class. No late group projects will be accepted.

<u>Certification:</u> In a competitive environment, businesses are always looking for certified and skilled professionals. There is no better way to show this than to earn a new wellregarded certification. As such, the class will encourage you to take the following certifications for future career. Please keep in mind that earning a certification is totally optional activities. It is not necessary to get a good grade for the class. The class might cover a certain portion of the exam, but it rests in your hand to prepare thoroughly for the exam. All the learning materials and exam fees are your responsibility. Please do not email me to ask for learning materials. Copy of your certification must be emailed before the last day of class to earn credits:

- Project Management Professional (PMP): bonus 20% toward final grade
- PMI Professional in Business Analysis (PMI PBA): bonus 20% toward final grade
- IIBA Entry Certificate in Business Analysis (ECBA): bonus 20% toward final grade

TECHNOLOGY REQUIREMENTS

LMS

All course sections offered by Texas A&M University-Commerce have a corresponding course shell in the myLeo Online Learning Management System (LMS). Below are technical requirements

LMS Requirements: <u>https://community.brightspace.com/s/article/Brightspace-Platform-Requirements</u>

LMS Browser Support:

https://documentation.brightspace.com/EN/brightspace/requirements/all/browser_support.htm

YouSeeU Virtual Classroom Requirements:

https://support.youseeu.com/hc/en-us/articles/115007031107-Basic-System-Requirements

ACCESS AND NAVIGATION

You will need your campus-wide ID (CWID) and password to log into the course. If you do not know your CWID or have forgotten your password, contact the Center for IT Excellence (CITE) at 903.468.6000 or <u>helpdesk@tamuc.edu</u>.

Note: Personal computer and internet connection problems do not excuse the requirement to complete all course work in a timely and satisfactory manner. Each student needs to have a backup method to deal with these inevitable problems. These methods might include the availability of a backup PC at home or work, the temporary use of a computer at a friend's home, the local library, office service companies, Starbucks, a TAMUC campus open computer lab, etc.

COMMUNICATION AND SUPPORT

If you have any questions or are having difficulties with the course material, please contact your Instructor.

Technical Support

If you are having technical difficulty with any part of Brightspace, please contact Brightspace Technical Support at 1-877-325-7778. Other support options can be found here:

https://community.brightspace.com/support/s/contactsupport

Interaction with Instructor Statement

I generally response to students' questions in a few hours (maximum 24 hours), and feedback on assignments is provided bi-weekly.

COURSE AND UNIVERSITY PROCEDURES/POLICIES

Course Specific Procedures/Policies

Missing the exams and non-participated group project will results in grade 'F'. There will be no make-up exam, or make-up group project. No late exam and group project will be accepted.

Regular attendance will be taken. There is no penalty for absence but opportunity for any grace points based on class participation will lost if there is too much absence. You are yourself responsible for getting class notes from friends for missed classes due to unavoidable circumstances. However, exams have corresponding due dates which will not be extended for your personal excuses.

Syllabus Change Policy

The syllabus is a guide. Circumstances and events, such as student progress, may make it necessary for the instructor to modify the syllabus during the semester. Any changes made to the syllabus will be announced in advance.

University Specific Procedures

Student Conduct

All students enrolled at the University shall follow the tenets of common decency and acceptable behavior conducive to a positive learning environment. The Code of Student Conduct is described in detail in the <u>Student Guidebook</u>. <u>http://www.tamuc.edu/Admissions/oneStopShop/undergraduateAdmissions/studentGuidebook.as</u> <u>px</u>

Students should also consult the Rules of Netiquette for more information regarding how to interact with students in an online forum: <u>https://www.britannica.com/topic/netiquette</u>

TAMUC Attendance

For more information about the attendance policy please visit the <u>Attendance</u> webpage and <u>Procedure 13.99.99.R0.01</u>. http://www.tamuc.edu/admissions/registrar/generalInformation/attendance.aspx

http://www.tamuc.edu/aboutUs/policiesProceduresStandardsStatements/rulesProcedures/13students/academic/13.99.99.R0.01.pdf

Academic Integrity

Students at Texas A&M University-Commerce are expected to maintain high standards of integrity and honesty in all of their scholastic work. For more details and the definition of academic dishonesty see the following procedures:

Undergraduate Academic Dishonesty 13.99.99.R0.03

http://www.tamuc.edu/aboutUs/policiesProceduresStandardsStatements/rulesProcedures/13students/undergraduates/13.99.99.R0.03UndergraduateAcademicDishonesty.pdf

Graduate Student Academic Dishonesty 13.99.99.R0.10

http://www.tamuc.edu/aboutUs/policiesProceduresStandardsStatements/rulesProcedures/13students/graduate/13.99.99.R0.10GraduateStudentAcademicDishonesty.pdf

Students with Disabilities-- ADA Statement

The Americans with Disabilities Act (ADA) is a federal anti-discrimination statute that provides comprehensive civil rights protection for persons with disabilities. Among other things, this legislation requires that all students with disabilities be guaranteed a learning environment that provides for reasonable accommodation of their disabilities. If you have a disability requiring an accommodation, please contact:

Office of Student Disability Resources and Services

Texas A&M University-Commerce Gee Library- Room 162 Phone (903) 886-5150 or (903) 886-5835 Fax (903) 468-8148 Email: <u>studentdisabilityservices@tamuc.edu</u> Website: <u>Office of Student Disability Resources and Services</u> <u>http://www.tamuc.edu/campusLife/campusServices/studentDisabilityResourcesAndServices/</u>

Nondiscrimination Notice

Texas A&M University-Commerce will comply in the classroom, and in online courses, with all federal and state laws prohibiting discrimination and related retaliation on the basis of race, color, religion, sex, national origin, disability, age, genetic information or veteran status. Further, an environment free from discrimination on the basis of sexual orientation, gender identity, or gender expression will be maintained.

Campus Concealed Carry Statement

Texas Senate Bill - 11 (Government Code 411.2031, et al.) authorizes the carrying of a concealed handgun in Texas A&M University-Commerce buildings only by persons who have been issued and are in possession of a Texas License to Carry a Handgun. Qualified law enforcement officers or those who are otherwise authorized to carry a concealed handgun in the State of Texas are also permitted to do so. Pursuant to Penal Code (PC) 46.035 and A&M-Commerce Rule 34.06.02.R1, license holders may not carry a concealed handgun in restricted locations.

For a list of locations, please refer to the <u>Carrying Concealed Handguns On Campus</u> document and/or consult your event organizer.

Web url:

http://www.tamuc.edu/aboutUs/policiesProceduresStandardsStatements/rulesProcedures/34SafetyOfEmployeesAndStudents/34.06.02.R1.pdf

Pursuant to PC 46.035, the open carrying of handguns is prohibited on all A&M-Commerce campuses. Report violations to the University Police Department at 903-886-5868 or 9-1-1.

COURSE OUTLINE

WeekTopicReviewTopicAssignmentAssignmentWEEK 1:• Review Syllabus • PP #1: Introduction to Project Management Concepts • Mandatory discussion – Project Research Seminar• Ch. 1• Submit Academic Dishonesty Policy • List of Group Project Team MembersWEEK 2:• PP #2: Organizational Influences and Project Life Cycle • PP #3: Project Management Processes• Ch. 2 • Ch. 3• Ch. 2 • Ch. 3WEEK 3:• PP #4: Project Planning and Project Integration Management • PP #5: Project Scheduling • PP #6: Project Time Management • PP #6: Project Time Management • PP #6: Project Scheduling • PP #6: Project Time Management • Ch. 6• Comprehensive Exam - See "Comprehensive Exam - See "Com	Week	Торіс	Reading	Homework
WEEK 1:Review Syllabus • PP #1: Introduction to Project Management Concepts • Mandatory discussion – Project Research Seminar• Ch. 1• Submit Academic Dishonesty Policy • List of Group Project Team MembersWEEK 2:• PP #2: Organizational Influences and Project Life Cycle • PP #3: Project Management Processes• Ch. 2 • Ch. 3• Ch. 4 • Ch. 3WEEK 3:• PP #4: Project Planning and Project Integration Management • PP #5: Project Scheduling • PP #6: Project Time Management • Comprehensive Exam Veek (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11• Group Project • Comprehensive Exam – See "Comprehensive Exam – See "Comprehensive Exam Procedures" document in D2L for more detailsWEEK 5:• PP #7: Project Cost Management • PP #9: Resource Allocation • Midterm Exam • Mandatory discussion – Midterm Review • Mandatory discussion – Midterm Review • Mandatory discussion – Midterm Review • Mandatory meeting with each team• Ch. 8WEEK 6:• PP #10: Quality Control• Ch. 8	Week	Торіс	•	
 PP #1: Introduction to Project Management Concepts Mandatory discussion – Project Research Seminar PP #2: Organizational Influences and Project Life Cycle PP #3: Project Management Processes PP #4: Project Planning and Project Integration Management PP #5: Project Scheduling PP #6: Project Time Management Comprehensive Exam Week (No lecture class on this week) Mandatory meeting with each team MEEK 5: PP #7: Project Cost Management PP #8: Project Risk Management PP #9: Resource Allocation Midterm Exam Mandatory meeting with each team 				
Management Concepts • Mandatory discussion – Project Research Seminar• List of Group Project Team MembersWEEK 2:• PP #2: Organizational Influences and Project Life Cycle • PP #3: Project Management Processes• Ch. 2 • Ch. 3WEEK 3:• PP #4: Project Planning and Project Integration Management • PP #5: Project Scheduling • PP #6: Project Time Management• Ch. 4 • Ch. 5 • Ch. 6• Group Project Planning dueWEEK 4:• Comprehensive Exam Week (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11 • Group Project Implementation due• Ch. 7 & 11 • Group Project Implementation dueWEEK 5:• PP #7: Project Cost Management • PP #8: Project Risk Management • PP #9: Resource Allocation • Midterm Exam • Mandatory meeting with each team• Ch. 7 & 11 • Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8	WEEK 1:	•	• Ch. 1	
• Mandatory discussion – Project Research SeminarTeam MembersWEEK 2:• PP #2: Organizational Influences and Project Life Cycle • PP #3: Project Management Prozesses• Ch. 2 • Ch. 3WEEK 3:• PP #4: Project Planning and Project Integration Management • PP #5: Project Scheduling • PP #6: Project Time Management• Ch. 4 • Ch. 5 • Ch. 6• Group Project Planning dueWEEK 4:• Comprehensive Exam Week (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11 • Ch. 7 & 11• Coup Project under the project Implement • Ch. 7 & 11WEEK 5:• PP #7: Project Cost Management • PP #8: Project Risk Management • PP #9: Resource Allocation • Midterm Exam • Mandatory meeting with each team• Ch. 7 & 11 • Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8				
Research SeminarWEEK 2:• PP #2: Organizational Influences and Project Life Cycle • PP #3: Project Management Processes• Ch. 2 • Ch. 3WEEK 3:• PP #4: Project Planning and Project Integration Management • PP #5: Project Scheduling • PP #6: Project Time Management• Ch. 4 • Ch. 5 • Ch. 6• Group Project Planning dueWEEK 4:• Comprehensive Exam Week (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11• Comprehensive Exam – See "Comprehensive Exam Procedures" document in D2L for more detailsWEEK 5:• PP #7: Project Cost Management • PP #9: Resource Allocation • Midterm Exam • Mandatory discussion - Midterm Review • Mandatory meeting with each team• Ch. 7 & 11• Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8• Ch. 8				
WEEK 2:• PP #2: Organizational Influences and Project Life Cycle • PP #3: Project Management Processes• Ch. 2 • Ch. 3WEEK 3:• PP #4: Project Planning and Project Integration Management • PP #5: Project Scheduling • PP #6: Project Time Management• Ch. 4 • Ch. 5 • Ch. 6• Group Project Planning dueWEEK 4:• Comprehensive Exam Week (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11• Comprehensive Exam – See "Comprehensive Exam Procedures" document in D2L for more detailsWEEK 5:• PP #7: Project Cost Management • PP #9: Resource Allocation • Midterm Exam • Mandatory discussion – Midterm Review • Mandatory meeting with each team• Ch. 7 & 11• Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8		· · · · · ·		Team Members
WEEK 3:• PP #4: Project Ide Cycle • PP #3: Project Management Processes• Ch. 3WEEK 3:• PP #4: Project Planning and Project Integration Management • PP #5: Project Scheduling • PP #6: Project Time Management• Ch. 4 • Ch. 5 • Ch. 6• Group Project Planning dueWEEK 4:• Comprehensive Exam Week (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11• Group Project • Comprehensive Exam Procedures" document in D2L for more detailsWEEK 5:• PP #7: Project Cost Management • PP #8: Project Risk Management • PP #8: Project Risk Management • PP #8: Project Risk Management • Midterm Exam • Mandatory discussion – Midterm Review • Mandatory meeting with each team• Ch. 7 & 11• Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8• Ch. 8				
 PP #3: Project Management Processes PP #4: Project Planning and Project Integration Management PP #5: Project Scheduling PP #6: Project Time Management Ch. 5 Ch. 6 Comprehensive Exam Week (No lecture class on this week) Mandatory meeting with each team PP #7: Project Cost Management Ch. 7 & 11 Group Project Implementation due Group Project Implementation due Group Project Implementation due MeEK 5: PP #7: Project Cost Management Ch. 7 & 11 Group Project Implementation due Group Project Mandatory discussion – Midterm Review Mandatory meeting with each team Mandatory meeting with each team Mandatory discussion – Midterm Review Mandatory meeting with each team Ch. 7 & 11 Group Project Implementation due 	WEEK 2:		••••	
Processes• Ch. 4• Group Project Planning dueWEEK 3:• PP #4: Project Planning and Project Integration Management• Ch. 4 • Ch. 5 • Ch. 6• Group Project Planning dueWEEK 4:• Comprehensive Exam Week (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11• Comprehensive Exam – See "Comprehensive Exam Procedures" document in D2L for more detailsWEEK 5:• PP #7: Project Cost Management • PP #8: Project Risk Management • PP #9: Resource Allocation • Midterm Exam • Mandatory discussion – Midterm Review • Mandatory meeting with each team• Ch. 7 & 11• Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8• Ch. 8			• Ch. 3	
WEEK 3:• PP #4: Project Planning and Project Integration Management • PP #5: Project Scheduling • PP #6: Project Time Management• Ch. 4 • Ch. 5 • Ch. 6• Group Project Planning dueWEEK 4:• Comprehensive Exam Week (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11• Comprehensive Exam - See "Comprehensive Exam Procedures" document in D2L for more detailsWEEK 5:• PP #7: Project Cost Management • PP #8: Project Risk Management • PP #9: Resource Allocation • Midterm Exam • Mandatory discussion - Midterm Review • Mandatory meeting with each team• Ch. 7 & 11• Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8• Ch. 8		, ,		
Project Integration Management P P #5: Project Scheduling PP #6: Project Time Management• Ch. 5 • Ch. 6• dueWEEK 4:• Comprehensive Exam Week (No lecture class on this week) • Mandatory meeting with each team• Ch. 7 & 11• Comprehensive Exam - See "Comprehensive Exam Procedures" document in D2L for more detailsWEEK 5:• PP #7: Project Cost Management • PP #8: Project Risk Management • PP #9: Resource Allocation • Midterm Exam • Mandatory meeting with each team• Ch. 7 & 11• Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8				
 PP #5: Project Scheduling PP #6: Project Time Management Comprehensive Exam Week (No lecture class on this week) Mandatory meeting with each team Mandatory meeting with each team PP #7: Project Cost Management PP #8: Project Risk Management PP #9: Resource Allocation Midterm Exam Mandatory discussion – Midterm Review Mandatory meeting with each team VEEK 6: PP #10: Quality Control Ch. 6 Comprehensive Exam - See "Comprehensive Exam - See "Comprehensive Exam - See "Comprehensive Exam - See "Comprehensive Exam Procedures" document in D2L for more details Ch. 7 & 11 Group Project Implementation due 	WEEK 3:	, .	-	. ,
 PP #6: Project Time Management WEEK 4: Comprehensive Exam Week (No lecture class on this week) Mandatory meeting with each team Mandatory meeting with each team PP #7: Project Cost Management PP #8: Project Risk Management PP #8: Project Risk Management PP #9: Resource Allocation Midterm Exam Mandatory discussion – Midterm Review Mandatory meeting with each team VEEK 6: PP #10: Quality Control Ch. 8 			•••••	due
 WEEK 4: Comprehensive Exam Week (No lecture class on this week) Mandatory meeting with each team Mandatory meeting with each team WEEK 5: PP #7: Project Cost Management PP #8: Project Risk Management PP #9: Resource Allocation Midterm Exam Mandatory discussion – Midterm Review Mandatory meeting with each team WEEK 6: PP #10: Quality Control Ch. 8 		, ,	• Ch. 6	
WEEK 5: • PP #7: Project Cost Management • PP #8: Project Risk Management • PP #9: Resource Allocation • Midterm Exam • Ch. 7 & 11 • Group Project Implementation due WEEK 6: • PP #10: Quality Control • Ch. 8		PP #6: Project Time Management		
 Mandatory meeting with each team Mandatory meeting with each team PP #7: Project Cost Management PP #8: Project Risk Management PP #9: Resource Allocation Midterm Exam Mandatory discussion – Midterm Review Mandatory meeting with each team WEEK 6: PP #10: Quality Control Ch. 8 	WEEK 4:			
teamdocument in D2L for more detailsWEEK 5:• PP #7: Project Cost Management • PP #8: Project Risk Management • PP #9: Resource Allocation • Midterm Exam • Mandatory discussion – Midterm Review • Mandatory meeting with each team• Ch. 7 & 11 • Ch. 7 & 11 • Group Project Implementation dueWEEK 6:• PP #10: Quality Control• Ch. 8		lecture class on this week)		
WEEK 5: • PP #7: Project Cost Management • Ch. 7 & 11 • Group Project • PP #8: Project Risk Management • Ch. 7 & 11 • Group Project • PP #9: Resource Allocation • Midterm Exam • Mandatory discussion – • Mandatory discussion – • Mandatory meeting with each • Ch. 8 • WEEK 6: • PP #10: Quality Control • Ch. 8				
WEEK 5: • PP #7: Project Cost Management • Ch. 7 & 11 • Group Project • PP #8: Project Risk Management • Ch. 7 & 11 • Group Project • PP #9: Resource Allocation • Midterm Exam • Mandatory discussion – • Mandatory discussion – Midterm Review • Mandatory meeting with each • WEEK 6: • PP #10: Quality Control • Ch. 8		team		
 PP #8: Project Risk Management PP #9: Resource Allocation Midterm Exam Mandatory discussion – Midterm Review Mandatory meeting with each team WEEK 6: PP #10: Quality Control Ch. 8 				more details
 PP #8: Project Risk Management PP #9: Resource Allocation Midterm Exam Mandatory discussion – Midterm Review Mandatory meeting with each team WEEK 6: PP #10: Quality Control Ch. 8 				
 PP #9: Resource Allocation Midterm Exam Mandatory discussion – Midterm Review Mandatory meeting with each team WEEK 6: PP #10: Quality Control Ch. 8 	WEEK 5:	, ,	• Ch. / & 11	
 Midterm Exam Mandatory discussion – Midterm Review Mandatory meeting with each team WEEK 6: PP #10: Quality Control Ch. 8 		, ,		implementation due
Mandatory discussion – Midterm Review Mandatory meeting with each team WEEK 6: • PP #10: Quality Control • Ch. 8				
Midterm Review Mandatory meeting with each team WEEK 6: • PP #10: Quality Control • Ch. 8				
Mandatory meeting with each team WEEK 6: • PP #10: Quality Control • Ch. 8		· · · · · · · · · · · · · · · · · · ·		
team • Ch. 8				
WEEK 6: • PP #10: Quality Control • Ch. 8				
PP #11: Project Monitoring On. 10	WEEK 6:			
		PP #11: Project Monitoring	• Ch. 10	

WEEK 7:	 PP #12: Project Auditing PP #13: Project Termination 	
WEEK 8:	 Final Exam Mandatory discussion – Final Review 	 Group Project Written Report due Peer Evaluation Report due